Approved For Release 2002/08/28 : CIA-RDP 2004747A000200030076-4

NPIC/TSSG/DED-1743-69 24 July 1969

MEMORANDUM FOR THE RECORD

SUBJECT: In-House Coordination Meeting on the High Precision Stereo Comparator Program

1. The second meeting of the in-house coordination group took place in the DED Conference Room at 1 PM on 22 July 1969. In attendance were:	. 4
	25X1A 25X1A
2. The following information was exchanged:	25X1A
a. C&PS has contacted and made arrange- ments to have two NPIC people attend a two week course in programming the Computer had an option to take this training and transfer the rights to NPIC. PHD has nominated and AID has nominated The course is scheduled for 20-31 October	25X1A 25X1A 25X1A 25X1A
	25X1A 25X1
b. Rough drafts of the first part (80%) of the Operator Training Manual have been received Xerox copies have been provided: Part (80%), AID, ESD, and DED for review and comments.	25X1A 25X1A
PHD has a rough draft of the first part of the Programming Manual. He is going to have xerox copies made and distributed to APSD, ESD and DED.	25X1A
d. has informed the technical representative that they cannot put together an intelligent Maintenance Proposal and Costing by the end of July. They have asked permission to submit this proposal the latter part of September.	25X1A 25X1A
e. has requested that hold off the acceptance test. on the correlation system until 25 August; the tests were originally scheduled for July. This will not hurt our schedule but any further slippage would reflect in the optical schedule slipping.	25X1A
f. ESD is reviewing the Recommended Spare Parts List that was submitted in June. A member of ESD may visit in September with the technical monitor to get a better feel for spare parts and maintenance on this instrument.	25X1A 25X1A

SECRE | Approved For Release 2002/08/28 : CIA-RDP78004747A000200030076-4

FOR THOUSE Coordination Meeting on the High Precision Stereo Comparator Program 25X1A g. project manager, will be on August for a few days and 13 August for several days. He will visit on 4 25X1A 25X1 25X1A on 20 August on business unrelated to the program. He also exseveral days starting 25 August to run the acceptpects to be 25X1A ance tests on the correlation system. was discussed. h. The question of training of NPIC people 25X1A There isn't any money included in the contract for formal training of our has suggested that NPIC might send one or more 25X1A people _ people (at no cost) to work along with the people in January or February 25X1A to learn of the intricacies of the instruments. He isn't quite sure just what the background of this person or persons should be but suspects that an operator with programming experience might be best. This selection will be left up to NPIC. by the following people during the last 25X1A Visitations were made month. 25X1A regard to the 7-9 July -25X1A computer and programming. regard to Clean Room 25X1A 15 and 16 July and site preparation. regard to contractual matters. 25X1A 16 July 25X1A Distribution: 25X1 Orig - DED Project 1 - NPIC/TSSG/ESD 25X1A 1 - NPIC/TSSG/PPS 1 - NPIC/IEG/PHD

1 - NPIC/PSG/AID 1 - NPIC/TSSG/APS 1 - NPIC/TSSG/SSD 1 - DED/SDB Chrono Approved For ROENSE 202/08/289: SHAPRDP78B04747A000200030076-4

FROM	1011000	00-2-0	DATE	
	ı/nen		25 July 1969	
TSSG/DED			1	
то	INITIALS	DATE	REMARKS	-
DIRECTOR				
DEP/DIRECTOR		ME		
EXEC/DIRECTOR			7-4-M	
SPECIAL ASST		X		
ASST TO DIR			4	
ASST TO DEP/DIR				
CH/PPBS				:
DEP CH/PPBS				1
EO/PPBS				
CH/IEG				
DEP CH/IEG				
EO/IEG				
CH/PSG			Relum	
DEP CH/PSG			Return	
EO/PSG			La Contraction of the Contractio	
	77			1
CH/TSSG /SSD	X			
DEP CH/TSSG		-	<u> </u>]
EO/TSSG			File M	
CH/SSD/TSSG		-	4 / WP	
PERSONNEL		1	\dashv	
LOGISTICS	1	0 ′	-	
RECORDS MGT		0	-	
SECURITY			_	:
FINANCE	-			
			· ·	
DIR/IAS/DDI				
CH/DIAXX-4				
CH/DIAAP-9				
CH/SPAB Proved	Relea	se 200	2/08/28 : CIA-RDP78B04747A0002000	3076-
IP FM 30 (11-68) - O	BSOLETE PRI	EVIOUS E	DITIONS	

25X1A